CRONOGRAMA FiSICO FINANCEIRO DE EXECUGAO DOS SERVIGCOS

Més
Item Codigo Total Act
1 2 | 3 4 5 6 7 8 | 9 10 11 | 12

Terraplenagem

1 |% de execugao 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 100,00%
Valor executado R$ 22010545 R$ 110.052,71 R$ 110.052,71 R$ 110.052,71 R$ 110.052,71 R$ 110.052,71 R$ 165.079,07 R$ 165.079,07 R$ 1.100.527,14
Pavimentacéo

2 |% de execugdo 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 20,00% 20,00% 100,00%
Valor executado R$ 143.53520 R$ 143.53521 R$ 287.070,42 R$ 287.070,42 R$ 287.07042 R$ 287.070,42 R$ 287.070,42 R$ 574.140,84 R$ 574.140,84 R$ 2.870.704,19
Ligantes Asfalticos |

3 |% de execugdo 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 20,00% 20,00% 100,00%
Valor executado R$ 55.215,84 R$ 55.21585 R$ 11043170 R$ 11043170 R$ 11043170 R$ 11043170 R$ 11043170 R$ 220.863,39 R$  220.863,39 R$ 1.104.316,97
Drenagem e OAC

4 |% de execugdo 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 100,00%
Valor executado R$ 281.737,62 R$ 140.868,82 R$ 140.868,82 R$ 140.868,82 R$  140.868,82 R$ 140.868,82 R$ 211.303,23 R$ 211.303,23 R$ 1.408.688,18
Obras complementares |

5 |% de execugdo 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 20,00% 100,00%
Valor executado R$ 66.150,81 R$ 66.150,81 R$ 66.150,81 R$ 66.150,81 R$ 66.150,81 R$ 99.226,21 R$ 99.226,21 R$  132.301,63 | R$ 661.508,10
Sinalizagao

6 |% de execugdo 10,00% 10,00% 10,00% 10,00% 20,00% 20,00% 20,00% 100,00%
Valor executado R$ 16.897,01  R$ 16.897,02  R$ 16.897,02  R$ 16.897,02  R$ 33.794,03  R$ 33.794,03  R$ 33.794,03 | R$ 168.970,16
lluminacéo Publica

7 |% de execugdo 20,00% 20,00% 15,00% 15,00% 10,00% 10,00% 10,00% 100,00%
Valor executado R$ 138.528,97 R$ 138.52896 R$ 103.896,72 R$ 103.896,72 R$ 69.264,48  R$ 69.264,48 R$ 69.264,48 | R$ 692.644,81
Servigos complementares

8 |% de execugdo 50,00% 50,00% 100,00%
Valor executado R$ 554.718,39 R$ 554.718,39 | R$ 1.109.436,78

Valor Acumulado R$ 1.122.712,27 R$ 317.072,34 R$ 449.67257 R$ 449.67259 R$ 64842365 R$ 803.84963 R$ 99546121 R$ 960.82897 R$ 584.446,67 R$ 997.28895 R$ 997.28895 R$  790.078,53 | R$ 9.116.796,33
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